Washington Stata
Department of Transportation

SR 3/Freight Corridor - New Alignment

Project Information Project Milestones

PIN: 300344E
Region: Olympic
State Route: SR 3
Current Status: Pre-Construction

As of Date: July 2020
Regional Admin: J. Wynands

Legislative Districts: 35

Project Description

A new alignment is needed around the town of Belfair to relieve traffic congestion. This project
represents the remaining funding needs for preliminary engineering, purchasing right-of-way and
constructing the bypass. When complete, this project will relieve congestion and improve the
flow of traffic.

Project Web Site: https://www.wsdot.wa.gov/projects/sr3/freight/home

Milestone Original Date Current Date Status
Project Definition Complete Q32019 Q32019 On Schedule
Preliminary Engineering Start Q32019 Q32019 On Schedule
Environmental Complete
Right of Way Complete Q22022 Q22022 On Schedule
Contract Advertisement Q2 2022 Q2 2022 On Schedule
Operationally Complete Q4 2024 Q4 2024 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $4,340 $4,340
Right of Way $0 $13,959 $13,959
Construction $0 $48,611 $48,611
Total $0 $66,910 $66,910
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $4,340 $4,340
Right of Way $0 $0 $0 $13,959 $13,959
Construction $0 $0 $0 $48,611 $48,611
Total $0 $0 $0 $66,910 $66,910
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